

Online Complaint Registration and Management System

Phase 4: Project Planning Phase

SmartBridge Internship Project Submission

Team: Online Complaint Registration and Management System

4.1 User Stories

User Type	User Story	Priority
User	As a user, I can register an account so that I can submit and track complaints.	High
User	As a user, I can log in securely so that my complaints and data stay private.	High
User	As a user, I can submit a complaint with category, location, and priority so that it reaches the right team.	High
User	As a user, I can view the status of my complaints so that I know where things stand.	High
User	As a user, I can search/filter my complaints so that I can find a specific one quickly.	Medium
Agent	As an agent, I can view complaints assigned to me so that I know what to work on.	High
Agent	As an agent, I can update a complaint's status so that the user is informed of progress.	High
Admin	As an admin, I can assign complaints to agents so that work is distributed.	High
Admin	As an admin, I can view analytics (totals, pending, resolved) so that I can monitor performance.	Medium
Admin	As an admin, I can manage user roles and remove accounts so that access stays controlled.	Medium
User	As a user, I receive a notification when my complaint status changes so that I don't have to check manually.	Medium

4.2 Product Backlog & Sprint Planning

The project was planned and delivered across 4 sprints of one week each.

Sprint	Functional Requirement	Story Points	Duration
Sprint 1	Project setup (backend/frontend scaffolding), User model, Register & Login APIs, JWT auth middleware	10	1 Week
Sprint 2	Complaint model & CRUD APIs, role-based complaint filtering, Notification model	12	1 Week
Sprint 3	Frontend: routing (App.jsx), Dashboard, Add Complaint form, Complaint Detail page with status/agent update	14	1 Week
Sprint 4	Admin Dashboard (analytics, user management), notifications wiring, deployment to Render, testing & bug fixes	12	1 Week

4.3 Milestones & Schedule

Milestone	Deliverable	Status
M1 — Requirement & Design Sign-off	Ideation, Requirement Analysis, Design documents	Completed
M2 — Backend Complete	Auth, User, and Complaint REST APIs functional and tested	Completed
M3 — Frontend Complete	All role-based pages (Dashboard, Add Complaint, Complaint Detail, Admin) functional	Completed
M4 — Integration & Deployment	Frontend + backend deployed to Render, end-to-end tested	Completed
M5 — Final Documentation & Demo	Documentation compiled, demo video recorded, project submitted	In Progress